

## THE COS/TOUR PROJECT DIVERTIMENTO 699493

## **TIMEPLAN**

http://divertimentoenterprise.eu/index.php

Diversifying tourism offers in peripheral destinations with heritage-based products and services, stakeholder-skills alliances to internationalize locally operating micro-enterprises

## WP4: EXPERIENCE EXCHANGE, GOOD PRACTICE TRANSFER & DEVELOPENT OF JOINT METHODOLOGIES TO LINK SUPPLY-DEMAND &INTERNATIONALIZE LOCAL TOURISM BUSINESS OFFERS

ACT 4.2:Updating the knowlegde of tourism professonals to produce a new generation of experenced based tourism products & services in the project area

R AND DEVELOPENT DEMAND AND OFFERS	MODULE 1 Heritage Tourism Industry October 2016				MODULE 2 Heritage Planning November 2016				MODULE 3 Leisure Time Management December 2017			CHRISTMAS 2016/ NEW YEAR 2017		MODULE 3 Leisure Time Management JANUARY 2017	MODULE 4 Tourism Marketing January 2017		ITB BERLIN March 2017		PILOT PROJECT COMPLETION March 2017		GAME COMPLETION April 2017				
ASFER ND DE JESS C	Weekly Test 1	Weekly Test2	Weekly Test 3	Weekly Test 4	Weekly Test 5	Weekly Test 6	Weekly Test 7	Weekly Test 8	Weekly Test 9	Weekly Test 10	Weekly Test 10			Weekly Test 11	Weekly Tes 13	Weekly Test 14	Weekly Test 15			Weekly Test 16	Pilot Project Evaluation	Game Delivery	Game Delivery	Game Evalue	
ACTICE TRAN VK SUPPLY A URISM BUSIN	Material	Basic Study Material MOD1/Folde r 2	Material	Extra Study Material MOD1	Basic Study Material MOD2/Folde r 1	Basic Study Material MOD2/Folde r 2	Basic Study Material MOD2/Folde r 3	Extra Study Material MOD2	Basic Study Material MOD3/Folde r 1	Basic Study Material MOD3/Folder 2	Basic Study Material MOD3/Folde r 3	CHRISTMAS	NEW YEAR	Extra Study Material MOD3	Basic Study Material MOD4/Folder 1	Basic Study Material MOD4/Folder 2	Basic Study Material MOD4/Folde r 2	FAIR	FAIR	Extra Study Material MOD4		OPEI	RATION V	IRTUAL DESK	
WP4; EXPERIENCE EXCHANGE, GOOD PR OF JOINT METHODOLOGIES TO LI INTERNATIONALIZE LOCAL TO	WEEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 5	WEEK 6	WEEK 7	WEEK 8		WEEK 10	WEEK 11	24-31 December	01-08 January	WEEK 12 P R O J E C T S P O T	WEEK 13	WEEK 14			HAL THE VEST	WEEK 16	12 20 T	WEEK 18	WEEK 10	WEEK 20	